

ABSTRAK

Dalam pelaksanaannya dilapangan suatu proyek sering terjadi masalah dan hambatan yang terjadi dalam pelaksanaan suatu proyek tersebut yang mengakibatkan proyek mengalami keterlambatan dari rencana yang telah ditetapkan. Hal itulah yang membuat peneliti ingin mengetahui penerapan manajemen waktu pada suatu perusahaan konstruksi dalam mengerjakan suatu proyek. Penelitian akan dilakukan terhadap manajemen waktu pada proyek pembangunan jalan Sei Jariang-Padang Mardani yang dikerjakan PT. Anugrah Karya Bersama Persada yang berlokasi di Kabupaten Agam, penelitian akan dilakukan dengan cara menganalisis penerapan manajemen waktu PT. Anugrah Karya Bersama Persada untuk dibandingkan dengan teori standarisasi manajemen waktu. Yang menyimpulkan jika penerapan manajemen waktu PT. Anugrah Karya Bersama Persada sesuai dengan teori standarisasi penerapan manajemen waktu. Penelitian ini dilakukan bertujuan untuk menguji teori penerapan standarisasi manajemen waktu dengan penerapan manajemen waktu PT. Anugrah Karya Bersama Persada dalam pelaksanaannya.

Kata Kunci: Manajemen Waktu, Proyek Pembangunan Jalan Sei Jariang-Padang Mardani, Kabupaten Agam.

ABSTRACT

n the implementation of a project in the field, problems and obstacles often occur in the implementation of a project which results in the project experiencing delays from the plans that have been set. This is what makes researchers want to know the application of time management in a construction company when working on a project. Research will be carried out on time management on the Sei Jariang-Padang Mardani road construction project carried out by PT. Anugrah Karya Bersama Persada, which is located in Agam Regency, research will be carried out by analyzing the application of PT time management. Anugrah Karya Bersama Persada to be compared with the standardized theory of time management. Which concludes that the implementation of PT. Anugrah Karya Bersama Persada is in accordance with the standardization theory of implementing time management. This research was conducted with the aim of testing the theory of implementing standardized time management by implementing PT time management. Anugrah Karya Bersama Persada in its implementation.

Keywords: Time Management, Sei Jariang-Padang Mardani Road Construction Project, Agam Regency.